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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility Studies

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 30.928 1.796 22.213 -   22.213 26.522 35.965 35.660 19.399 Continuing Continuing
0408: Ship Development (ADV) 5.373 0.437 -   -   -   -   -   -   -   0.000 5.810
0409: DDG-51 Flt III Concept
Development

6.925 -   5.707 -   5.707 14.879 15.304 7.962 -   0.000 50.777

2474: LSD Design & Total Ship
Integration

-   -   6.588 -   6.588 11.643 20.661 27.698 19.399 Continuing Continuing

3195: JCC(X) 7.007 -   -   -   -   -   -   -   -   0.000 7.007
3226: Green Water Craft 1.425 1.359 -   -   -   -   -   -   -   0.000 2.784
3261: TAGOS Design & Total Ship
Integration

-   -   9.918 -   9.918 -   -   -   -   0.000 9.918

9999: Congressional Adds 10.198 -   -   -   -   -   -   -   -   0.000 10.198

A. Mission Description and Budget Item Justification
0408 - SURFTECH - Ship Development project supports the evaluation of advanced and alternative technologies through the Surface Ship Technology (SURFTECH)
process for suitability for meeting total ship concepts capability needs.

- OCEAN CLASS AGOR - FY10 Ship Preliminary Design and Feasibility Studies to support procurement of two AGOR ocean Class vessels in FY11 and FY12.

- LCC Class ESA - Assessments of the LCC 19 & 20 will be conducted to determine life extensions under project 0408.

0409 - DDG 51 FLT III Concept Development - Develop Preliminary Analysis, Testing, and Design for introduction of DDG 51 FLT III in FY16.

2474 - LSD(X) is expected to functionally replace LSD 41 class (8 ships) and LSD 49 class (4 ships) for embark, transport, control, insert, sustainment, and extract of
Marine Air-Ground Task Force elements and supporting forces by helicopters, landing craft, and amphibious vehicles.  New design efforts are required to identify viable
alternatives, including examining a reduced cost variant of LPD 17 Class.  Funding supports JCIDS, GATE and Milestone processes.  LSD(X) was previously budgeted
in PE 0604311N.

3195 - JCC(X) was planned as a mobile, self-sustaining platform with robust C4ISR capability for a Joint Force Commander and staff and provides in-theater command
and control should a land-based headquarters be unavailable, constrained or threatened.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility Studies

3226 - Green Water Craft will provide maritime security, stability operations, and increased maritime domain awareness in compliance with Global Maritime Security
objectives and in direct support of Global Fleet Stations (GFS). Funding will provide for craft feasibility and sizing study and subsystem mockups in support of initial
craft production.

3261 - Preliminary Ship Design and Contract efforts to support procurement of a T-AGOS Class vessel in FY13.
T-AGOS ocean surveillance ships have a single mission to gather underwater acoustical data and operate to support the anti-submarine warfare mission.

Congressional Adds:
Support for Naval Ship Hydrodynamic Test Facility, Bow Lifting Body Ship Research and Low Signature Defensive Weapon System for Surface Combatant Craft.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 38.197 1.796 0.285 -   0.285
Current President's Budget 30.928 1.796 22.213 -   22.213
Total Adjustments -7.269 -   21.928 -   21.928

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -6.995 -  
• SBIR/STTR Transfer -0.224 -  
• Program Adjustments -   -   22.194 -   22.194
• Section 219 Reprogramming -0.040 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.266 -   -0.266
• Congressional General Reductions
Adjustments

-0.010 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Low Signature Defensive Weapon System for Surface Combatant Craft 3.824 -  
Congressional Add: SUPPORT FOR NAVAL SHIP HYDRODYNAMICS TEST FACILITI 3.187 -  
Congressional Add: Bow Lifting Body Ship Research 3.187 -  

Congressional Add Subtotals for Project: 9999 10.198 -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility Studies

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Congressional Add Totals for all Projects 10.198 -  

Change Summary Explanation
DDG-51 Flt III - Reflects approved new start reprogramming request initiating Flight III Concept Study in FY10.  FY12 - begins Preliminary Design efforts to reflect
Flight III impacts on DDG 51 Class ships, to include superstructure structural modifications, air conditioning plant upgrades, and additional Ship Service Electrical
Power increase.

JCC(X) - Decrease in FY10 Reflects LCC(R) program deferrment.

LSD(X) - Begin new design efforts in FY12 that are required to identify viable alternatives, including examining a reduced cost variant of LPD 17 Class.

T-AGOS - Conduct Preliminary ship Design and Contract efforts to support procurement of a T-AGOS Class vessel in FY13.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
0408: Ship Development (ADV)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0408: Ship Development (ADV) 5.373 0.437 -   -   -   -   -   -   -   0.000 5.810
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project unit supports three efforts.

SURFTECH - The evaluation of advanced and alternative technologies through the Surface Ship Technology (SURFTECH) process for examining suitability for
meeting total ship concepts capability needs. The objective of this project is to provide decision makers with feasible, affordable alternatives to be selected for further
development. In support of surface ship advanced technology development and transformation, the surface ship community has instituted a technology evaluation
process to coordinate, identify, prioritize, and integrate technology insertion and development efforts and assist RDT&E community efforts to initiate appropriate
technology development. The current acquisition guidelines require the development of critical technologies after Milestone A. If significant gap analysis, planning, and
early development efforts are not conducted in parallel with Concept Development the Navy will not be able to provide broad, cross-platform direction to surface navy
development efforts in an effective manner and will not effectively leverage limited resources to quicken the pace of both development and transition of critical mission
technologies for timely acquisition.

AGOR OCEAN - Funding supports the acquisition of general purpose research vessels which will conduct science, educational and engineering operations in all
oceans, and will be operated by the University Oceanographic Laboratory System (UNOLS).

LCC Class ESA - Assessments of the LCC 19 & 20 will be conducted to determine life extensions under project 0408.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Ocean Class AGOR

Articles:
FY 2010 Accomplishments:
Continued support for necessary preliminary efforts in order to award detail design and procurement contract.

0.915
0

-   -  

Title: SURFTECH
Articles:

FY 2010 Accomplishments:
Continued identification, prioritization, and integration of technology insertion and development efforts and assist the RDT&E
community efforts to initiate appropriate technology development. SURFTECH will provide continuous analysis of and feedback to

0.510
0

0.437
0

-  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
0408: Ship Development (ADV)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

ongoing technology development efforts to ensure project relevance and timely transition to meet acquisition schedules, which will
be documented in the Technology Plan.
FY 2011 Plans:
Continued identification, prioritization, and integration of technology insertion and development efforts and assist the RDT&E
community efforts to initiate appropriate technology development. SURFTECH will provide continuous analysis of and feedback to
ongoing technology development efforts to ensure project relevance and timely transition to meet acquisition schedules, which will
be documented in the Technology Plan.
Title: LCC CLASS ESA

Articles:
FY 2010 Accomplishments:
Conducted Extended Sustainment Assessments as directed by OPNAV N86 for both USS Blue Ridge (LCC 19) and USS Mount
Whitney (LCC 20).  Efforts are focused on assessing major Hull Mechanical & Engineering (HM&E) and C5I system, determining
what is required to ensure operational availability, and build proposal to extend service life to 2029 (60 years).  Initial assessments
are complete, recommendations are being developed, and presentations to Senior Navy Leadership are underway.

3.948
0

-   -  

Accomplishments/Planned Programs Subtotals 5.373 0.437 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• SCN/5087: Oceanographic Ships 0.000 88.561 89.000 0.000 89.000 0.000 0.000 0.000 0.000 0.000 177.561

D. Acquisition Strategy
N/A

E. Performance Metrics
NONE
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
0409: DDG-51 Flt III Concept Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0409: DDG-51 Flt III Concept
Development

6.925 -   5.707 -   5.707 14.879 15.304 7.962 -   0.000 50.777

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
DDG 51 FLT III Concept Development study - Funding is provided in FY 2010 to evaluate design options associated with FLT III.

In accordance with the approved FY 2010 reprogramming request, the Department intends to reprogram funding to support required FY 2011 efforts.

DDG 51 FLT III Preliminary Design - Funding is provided beginning in FY 2012 for preliminary design efforts associated with introduction of Flight III in FY16.  The
current plan will support the Finite Element Analysis (FEA) of the Deckhouse Structure, EMX Analysis, which will include Electromagnetic Signatures, Electromagnetic
Interference (EMI), Electromagnetic Pulse (EMP), and Radiation Hazard.  It will also include Electrical Power capability increase and Distribution analysis, Cooling
Systems analysis, Topside Signature testing, and Weight and Stability analysis and life cycle margin improvement.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Proj:0409 DDG-51 Flt III Concept Development

Articles:
FY 2010 Accomplishments:
Flight III Concept Development initiated in FY10.
FY 2012 Plans:
Begin Preliminary Design efforts to reflect Flight III impacts on DDG 51 Class ships, to include superstructure structural
modifications, air conditioning plant upgrades, and additional Ship Service Electrical Power increase.

6.925
0

-   5.707
0

Accomplishments/Planned Programs Subtotals 6.925 -   5.707

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• SCN/2122: DDG 51 Class 2,483.578 2,970.174 2,319.432 0.000 2,319.432 3,405.523 3,181.055 2,995.554 2,513.377 4,437.368 81,401.161

D. Acquisition Strategy
DDG 51 FLT III - Acquisition Strategy will support production of DDG 51 FLT III.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
0409: DDG-51 Flt III Concept Development

E. Performance Metrics
None
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
0409: DDG-51 Flt III Concept Development

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DDG 51 FLT III Concept Study WR NSWC:Dahlgren, VA 1.230 -   -   -   -   0.000 1.230  
DDG 51 FLT III Concept Study WR NSWC:Carderock, MD 0.940 -   -   -   -   0.000 0.940  

DDG 51 FLT III Concept Study WR SPAWAR:Charleston,
SC 0.180 -   -   -   -   0.000 0.180  

DDG 51 FLT III Concept Study FFRDC JHU:Baltimore, MD 0.666 -   -   -   -   0.000 0.666  
DDG 51 FLT III Concept Study MIPR CPSD:Columbia, SC 0.500 -   -   -   -   0.000 0.500  
DDG 51 FLT III Concept Study C/CPAF BIW:Bath, ME 0.500 -   -   -   -   0.000 0.500  
DDG 51 FLT III Concept Study WR NRL:Washington, DC 0.127 -   -   -   -   0.000 0.127  
DDG 51 FLT III Concept Study C/CPAF NGSB:Pascagoula, MS 0.500 -   -   -   -   0.000 0.500  

DDG 51 FLT III Concept Study C/CPAF Seaport:Washington,
DC 1.654 -   -   -   -   0.000 1.654  

DDG 51 FLT III Concept Study MIPR DTIC:Ft. Belvoir, VA 0.225 -   -   -   -   0.000 0.225  

DDG 51 FLT III Concept Study Various Various:Washington,
DC 0.403 -   -   -   -   0.000 0.403  

DDG 51 FLT III Preliminary
Design WR NSWC:Carderock, MD -   -   3.000 Feb 2012 -   3.000 8.000 11.000  

DDG 51 FLT III Preliminary
Design C/CPAF Seaport:Washington,

DC -   -   2.707 Feb 2012 -   2.707 7.400 10.107  

DDG 51 FLT III Contract
Design WR NSWC:Dahlgren, VA -   -   -   -   -   22.745 22.745  

Subtotal 6.925 -   5.707 -   5.707 38.145 50.777

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 6.925 -   5.707 -   5.707 38.145 50.777

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
0409: DDG-51 Flt III Concept Development

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 0409
DDG 51 FLT III Concept Development
DDG 51 FLT III Preliminary Design
DDG 51 FLT III Contract Design
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
0409: DDG-51 Flt III Concept Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0409
DDG 51 FLT III Concept Development 4 2010 2 2011
DDG 51 FLT III Preliminary Design 2 2012 1 2014
DDG 51 FLT III Contract Design 4 2013 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
2474: LSD Design & Total Ship Integration

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2474: LSD Design & Total Ship
Integration

-   -   6.588 -   6.588 11.643 20.661 27.698 19.399 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
LSD(X) is expected to functionally replace LSD 41 class (8 ships) and LSD 49 class (4 ships) for embark, transport, control, insert, sustainment, and extract of
Marine Air-Ground Task Force elements and supporting forces by helicopters, landing craft, and amphibious vehicles. New design efforts are required to identify
viable alternatives, including examining a reduced cost variant of LPD 17 Class.  FY12 efforts continue the Analysis of Alternatives (AoA) and all Milestone (MS) A
documentation that began in FY11. FY13 efforts complete the AoA and MS A and begin Capabilities Development Documentation (CDD) and Preliminary Design (PD).
FY10 and FY11 LSD(X) efforts are budgeted in PE 0604311N.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: LSD DESIGN/TOTAL SHIP INTEGRATION

Articles:
FY 2012 Plans:
Conduct the Analysis of Alternatives (AoA) and prepare required documentation for Milestone A and Gate 2.

-   -   6.588
0

Accomplishments/Planned Programs Subtotals -   -   6.588

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Predecisional, expect competition will be part of the acquisition strategy after MS A.

E. Performance Metrics
Predecisional, performance metrics will be developed in parallel with the CDD.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
2474: LSD Design & Total Ship Integration

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design/Systems Integration C/CPFF
CSC, Alion
Science:Washington,
DC

-   -   4.889 Dec 2011 -   4.889 Continuing Continuing Continuing

Design/Systems Integration WR
NSWC
Carderock:NSWC Beth,
MD

-   -   1.114 Dec 2011 -   1.114 Continuing Continuing Continuing

Design/Systems Integration WR PEO, C41:Washington,
DC -   -   0.585 Dec 2011 -   0.585 Continuing Continuing Continuing

Subtotal -   -   6.588 -   6.588

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   6.588 -   6.588

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
2474: LSD Design & Total Ship Integration
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
2474: LSD Design & Total Ship Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2474
Analysis of Alternatives (AoA) 4 2011 1 2013
Milestone A 2 2013 2 2013
Preliminary Design/Contract Design 2 2013 1 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3195: JCC(X)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3195: JCC(X) 7.007 -   -   -   -   -   -   -   -   0.000 7.007
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
JCC(X) was planned to be a mobile, self-sustaining platform with robust C4ISR capability for a Joint Force Maritime Component Commander (JFMCC) or Joint
Force Commander and staff and provides in-theater command and control should a land-based headquarters be unavailable, constrained or threatened. JCC(X) was
renamed LCC(R) as the replacement for LCC 19 and 20. The LCC(R) program has been deferred. C2 capability will remain resident in LCC 19 and 20, CVNs and
large-deck amphibs.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: JCC (X)

Articles:
Description: Budgeted funds provide the afloat/ashore command and control (C2) feasibility study efforts and Gate Process
documentation, including closeout. Evaluate ship concept options to field a ship based solution.

FY 2010 Accomplishments:
Perform R3B directed feasibility study efforts reaching Gate 2 decision. Perform close out for LCC(R) design efforts. Conduct
study to evaluate ship concept options to field a ship based solution. Conduct sensitivity analysis to inform priorities and capability
attributes for the LCC(R) way ahead.

7.007
0

-   -  

Accomplishments/Planned Programs Subtotals 7.007 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3226: Green Water Craft

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3226: Green Water Craft 1.425 1.359 -   -   -   -   -   -   -   0.000 2.784
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Green Water Craft which will provide maritime security and stability operations and increased maritime domain awareness in compliance with Global Maritime Security
objectives and in direct support of Global Fleet Stations (GFS).  Funding will provide for craft feasibility and sizing study and subsystem Mockups in support of initial
craft production.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Green Water Craft

Articles:
Description: In support of initial craft production, Government and contractor engineering support will conduct craft feasibility and
sizing studies to be used to develop Command and Control System and Pilot House Static Mockups.

FY 2010 Accomplishments:
Began development effort to develop a concept Command, Control, Communications, Computers, Intelligence, Surveillance,
Reconnaissance (C4ISR) system one line diagram for the Force Protection Coastal (FP-C).  Initiated scheduling of a Technical
Working Group (TWG) to validate C4ISR requirements and systems for the FP-C platform.
FY 2011 Plans:
Command and Control Mockup Delivery
Mockup Awards

1.425
0

1.359
0

-  

Accomplishments/Planned Programs Subtotals 1.425 1.359 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3226: Green Water Craft

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Craft Sizing Study WR NSWC:Carderock, MD 0.300 -   -   -   -   0.000 0.300  
Command and Control
Mockup Design and Prototype
Development

WR NSWC:Carderock, MD 0.850 0.589 Feb 2011 -   -   -   0.000 1.439  

Pilot House Static Mockup WR NSWC:Carderock, MD -   0.438 Feb 2011 -   -   -   0.000 0.438  
Subtotal 1.150 1.027 -   -   -   0.000 2.177

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support (Green Water) C/CPFF CSC:Washington, DC 0.060 0.070 Feb 2011 -   -   -   0.000 0.130  

Government Engineering
Support (Green Water) WR NSWC:Carderock, MD 0.205 0.222 Feb 2011 -   -   -   0.000 0.427  

Travel (Green Water) Allot NAVSEA:Washington,
DC 0.010 0.040 Feb 2011 -   -   -   0.000 0.050  

Subtotal 0.275 0.332 -   -   -   0.000 0.607

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1.425 1.359 -   -   -   0.000 2.784

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3226: Green Water Craft

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 3226
Green Water Craft Sizing Study Award
Command and Control Mockup Award
Green Water Craft Sizing Study Report
Command and Control Mockup Delivery
Pilot House Static Mockup Award
Pilot House Static Mockup Delivery
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3226: Green Water Craft

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3226
Green Water Craft Sizing Study Award 2 2010 2 2010
Command and Control Mockup Award 2 2010 2 2010
Green Water Craft Sizing Study Report 3 2010 3 2010
Command and Control Mockup Delivery 1 2011 1 2011
Pilot House Static Mockup Award 2 2011 2 2011
Pilot House Static Mockup Delivery 1 2012 1 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3261: TAGOS Design & Total Ship Integration

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3261: TAGOS Design & Total Ship
Integration

-   -   9.918 -   9.918 -   -   -   -   0.000 9.918

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Preliminary Ship Design and contract efforts to support procurement of a T-AGOS Class vessel in FY13.
T-AGOS ocean surveillance ships have a single mission to gather underwater acoustical data and operate to support the anti-submarine warfare mission.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: T-AGOS Design and Acquisition

Articles:
FY 2012 Plans:
Conduct necessary contract and preliminary design efforts in order to award detail design and procurement contract in FY13.

-   -   9.918
0

Accomplishments/Planned Programs Subtotals -   -   9.918

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• SCN/5030: TAGOS Surtass Ships 0.000 0.000 0.000 0.000 0.000 280.000 0.000 0.000 0.000 0.000 280.000

D. Acquisition Strategy
TBD

E. Performance Metrics
None
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3261: TAGOS Design & Total Ship Integration

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support (T-AGOS) C/CPFF CSC:Washington DC -   -   4.893 Jan 2012 -   4.893 0.000 4.893  

Government Engineering
Support (T-AGOS) WR NSWC:Caderock MD -   -   2.500 Jan 2012 -   2.500 0.000 2.500  

Contractor Engineering
Support (T-AGOS) C/CPFF ALION:Washington DC -   -   2.500 Jan 2012 -   2.500 0.000 2.500  

Travel Various NAVSEA:WNY
Washington DC -   -   0.025 Jan 2012 -   0.025 0.000 0.025  

Subtotal -   -   9.918 -   9.918 0.000 9.918

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   9.918 -   9.918 0.000 9.918

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3261: TAGOS Design & Total Ship Integration

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 3261
Preliminary Contract Design
Detail Design & Construction Award
Start of Construction (SOC)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
3261: TAGOS Design & Total Ship Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3261
Preliminary Contract Design 1 2012 3 2013
Detail Design & Construction Award 4 2013 4 2013
Start of Construction (SOC) 4 2014 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603564N: Ship Prel Design & Feasibility
Studies

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 10.198 -   -   -   -   -   -   -   -   0.000 10.198
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Adds.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Low Signature Defensive Weapon System for Surface Combatant Craft
FY 2010 Accomplishments: Low Signature Defensive Weapon System for Surface Combatant Craft

3.824 -  

Congressional Add: SUPPORT FOR NAVAL SHIP HYDRODYNAMICS TEST FACILITI
FY 2010 Accomplishments: This effort will fund the contract to continue developing components for the
wavemaking system in the Maneuvering and Seakeeping (MASK) Basin.

3.187 -  

Congressional Add: Bow Lifting Body Ship Research
FY 2010 Accomplishments: Continue developing and transitioning lifting body technologies to support future
acquisition programs that consider single hull configurations.

3.187 -  

Congressional Adds Subtotals 10.198 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Adds.
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                 1.796
                 22.213
                 22.213
                 0.000
                 26.522
                 35.965
                 35.660
                 19.399
                 Continuing
                 Continuing
            
             0408 - SURFTECH - Ship Development project supports the evaluation of advanced and alternative technologies through the Surface Ship Technology (SURFTECH) process for suitability for meeting total ship concepts capability needs.

- OCEAN CLASS AGOR - FY10 Ship Preliminary Design and Feasibility Studies to support procurement of two AGOR ocean Class vessels in FY11 and FY12.

- LCC Class ESA - Assessments of the LCC 19 & 20 will be conducted to determine life extensions under project 0408.

0409 - DDG 51 FLT III Concept Development - Develop Preliminary Analysis, Testing, and Design for introduction of DDG 51 FLT III in FY16. 

2474 - LSD(X) is expected to functionally replace LSD 41 class (8 ships) and LSD 49 class (4 ships) for embark, transport, control, insert, sustainment, and extract of Marine Air-Ground Task Force elements and supporting forces by helicopters, landing craft, and amphibious vehicles.  New design efforts are required to identify viable alternatives, including examining a reduced cost variant of LPD 17 Class.  Funding supports JCIDS, GATE and Milestone processes.  LSD(X) was previously budgeted in PE 0604311N.

3195 - JCC(X) was planned as a mobile, self-sustaining platform with robust C4ISR capability for a Joint Force Commander and staff and provides in-theater command and control should a land-based headquarters be unavailable, constrained or threatened.

3226 - Green Water Craft will provide maritime security, stability operations, and increased maritime domain awareness in compliance with Global Maritime Security objectives and in direct support of Global Fleet Stations (GFS). Funding will provide for craft feasibility and sizing study and subsystem mockups in support of initial craft production.

3261 - Preliminary Ship Design and Contract efforts to support procurement of a T-AGOS Class vessel in FY13.
T-AGOS ocean surveillance ships have a single mission to gather underwater acoustical data and operate to support the anti-submarine warfare mission.  	


Congressional Adds:
Support for Naval Ship Hydrodynamic Test Facility, Bow Lifting Body Ship Research and Low Signature Defensive Weapon System for Surface Combatant Craft.
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                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 22.194
                                 22.194
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.040
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.266
                                 -0.266
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.010
                            
                        
                    
                
                 DDG-51 Flt III - Reflects approved new start reprogramming request initiating Flight III Concept Study in FY10.  FY12 - begins Preliminary Design efforts to reflect Flight III impacts on DDG 51 Class ships, to include superstructure structural modifications, air conditioning plant upgrades, and additional Ship Service Electrical Power increase.

JCC(X) - Decrease in FY10 Reflects LCC(R) program deferrment.

LSD(X) - Begin new design efforts in FY12 that are required to identify viable alternatives, including examining a reduced cost variant of LPD 17 Class.

T-AGOS - Conduct Preliminary ship Design and Contract efforts to support procurement of a T-AGOS Class vessel in FY13.
            
             
                 
                     0408
                     Ship Development (ADV)
                     
                         5.373
                         0.437
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         5.810
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project unit supports three efforts.

SURFTECH - The evaluation of advanced and alternative technologies through the Surface Ship Technology (SURFTECH) process for examining suitability for meeting total ship concepts capability needs. The objective of this project is to provide decision makers with feasible, affordable alternatives to be selected for further development. In support of surface ship advanced technology development and transformation, the surface ship community has instituted a technology evaluation process to coordinate, identify, prioritize, and integrate technology insertion and development efforts and assist RDT&E community efforts to initiate appropriate technology development. The current acquisition guidelines require the development of critical technologies after Milestone A. If significant gap analysis, planning, and early development efforts are not conducted in parallel with Concept Development the Navy will not be able to provide broad, cross-platform direction to surface navy development efforts in an effective manner and will not effectively leverage limited resources to quicken the pace of both development and transition of critical mission technologies for timely acquisition.

AGOR OCEAN - Funding supports the acquisition of general purpose research vessels which will conduct science, educational and engineering operations in all oceans, and will be operated by the University Oceanographic Laboratory System (UNOLS).

LCC Class ESA - Assessments of the LCC 19 & 20 will be conducted to determine life extensions under project 0408.
                         
                             
                                 Ocean Class AGOR
                                 
                                     
                                         0.915
                                         0
                                         
						Continued support for necessary preliminary efforts in order to award detail design and procurement contract. 
					
                                    
                                
                            
                             
                                 SURFTECH
                                 
                                     
                                         0.510
                                         0
                                         
						Continued identification, prioritization, and integration of technology insertion and development efforts and assist the RDT&E community efforts to initiate appropriate technology development. SURFTECH will provide continuous analysis of and feedback to ongoing technology development efforts to ensure project relevance and timely transition to meet acquisition schedules, which will be documented in the Technology Plan. 
					
                                    
                                
                                 
                                     
                                         0.437
                                         0
                                         
						Continued identification, prioritization, and integration of technology insertion and development efforts and assist the RDT&E community efforts to initiate appropriate technology development. SURFTECH will provide continuous analysis of and feedback to ongoing technology development efforts to ensure project relevance and timely transition to meet acquisition schedules, which will be documented in the Technology Plan. 
					
                                    
                                
                            
                             
                                 LCC CLASS ESA
                                 
                                     
                                         3.948
                                         0
                                         
						Conducted Extended Sustainment Assessments as directed by OPNAV N86 for both USS Blue Ridge (LCC 19) and USS Mount Whitney (LCC 20).  Efforts are focused on assessing major Hull Mechanical & Engineering (HM&E) and C5I system, determining what is required to ensure operational availability, and build proposal to extend service life to 2029 (60 years).  Initial assessments are complete, recommendations are being developed, and presentations to Senior Navy Leadership are underway. 


					
                                    
                                
                            
                        
                         
                             
                                 SCN/5087
                                 Oceanographic Ships
                                 
                                     0.000
                                     88.561
                                     89.000
                                     89.000
                                     0.000
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                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     177.561
                                
                            
                        
                         N/A
                         NONE
                    
                
                 
                     0409
                     DDG-51 Flt III Concept Development
                     
                         6.925
                         0.000
                         5.707
                         5.707
                         0.000
                         14.879
                         15.304
                         7.962
                         0.000
                         0.000
                         50.777
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         DDG 51 FLT III Concept Development study - Funding is provided in FY 2010 to evaluate design options associated with FLT III.

In accordance with the approved FY 2010 reprogramming request, the Department intends to reprogram funding to support required FY 2011 efforts.

DDG 51 FLT III Preliminary Design - Funding is provided beginning in FY 2012 for preliminary design efforts associated with introduction of Flight III in FY16.  The current plan will support the Finite Element Analysis (FEA) of the Deckhouse Structure, EMX Analysis, which will include Electromagnetic Signatures, Electromagnetic Interference (EMI), Electromagnetic Pulse (EMP), and Radiation Hazard.  It will also include Electrical Power capability increase and Distribution analysis, Cooling Systems analysis, Topside Signature testing, and Weight and Stability analysis and life cycle margin improvement.
                         
                             
                                 Proj:0409 DDG-51 Flt III Concept Development
                                 
                                     
                                         6.925
                                         0
                                         
						Flight III Concept Development initiated in FY10. 
					
                                    
                                
                                 
                                     
                                         5.707
                                         0
                                    
                                     
                                         5.707
                                         0
                                         
					Begin Preliminary Design efforts to reflect Flight III impacts on DDG 51 Class ships, to include superstructure structural modifications, air conditioning plant upgrades, and additional Ship Service Electrical Power increase. 

				
                                    
                                
                            
                        
                         
                             
                                 SCN/2122
                                 DDG 51 Class
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                                     0.000
                                     3405.523
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                                     2513.377
                                     4437.368
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                         DDG 51 FLT III - Acquisition Strategy will support production of DDG 51 FLT III.
                         None
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         DDG 51 FLT III Concept Study
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                                         WR
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                                                 0.000
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                                             0.000
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                                         DDG 51 FLT III Concept Study
                                         MIPR
                                         CPSD
                                         Columbia, SC
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                                         DDG 51 FLT III Concept Study
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                                         DDG 51 FLT III Concept Study
                                         C
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                                             0.225
                                             
                                                 0.000
                                            
                                             
                                                 0.000
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                                         Various
                                         Various
                                         Washington, DC
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                                         WR
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                                             10.107
                                        
                                    
                                     
                                         DDG 51 FLT III Contract Design
                                         WR
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                                         DDG 51 FLT III Concept Development
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                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         DDG 51 FLT III Preliminary Design
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                     2474
                     LSD Design & Total Ship Integration
                     
                         0.000
                         0.000
                         6.588
                         6.588
                         0.000
                         11.643
                         20.661
                         27.698
                         19.399
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         LSD(X) is expected to functionally replace LSD 41 class (8 ships) and LSD 49 class (4 ships) for embark, transport, control, insert, sustainment, and extract of Marine Air-Ground Task Force elements and supporting forces by helicopters, landing craft, and amphibious vehicles. New design efforts are required to identify viable alternatives, including examining a reduced cost variant of LPD 17 Class.  FY12 efforts continue the Analysis of Alternatives (AoA) and all Milestone (MS) A documentation that began in FY11. FY13 efforts complete the AoA and MS A and begin Capabilities Development Documentation (CDD) and Preliminary Design (PD).  FY10 and FY11 LSD(X) efforts are budgeted in PE 0604311N.
                         
                             
                                 LSD DESIGN/TOTAL SHIP INTEGRATION
                                 
                                     
                                         6.588
                                         0
                                    
                                     
                                         6.588
                                         0
                                         
					Conduct the Analysis of Alternatives (AoA) and prepare required documentation for Milestone A and Gate 2. 
				
                                    
                                
                            
                        
                         Predecisional, expect competition will be part of the acquisition strategy after MS A.
                         Predecisional, performance metrics will be developed in parallel with the CDD.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Design/Systems Integration
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                                         CSC, Alion Science
                                         Washington, DC
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                                                 0.000
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                                             Continuing
                                             Continuing
                                             Continuing
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                                         Design/Systems Integration
                                         WR
                                         PEO, C41
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                                                 0.585
                                            
                                             
                                                 0.585
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Proj 2474
                                 
                                     
                                         Analysis of Alternatives (AoA)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Milestone A
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Preliminary Design/Contract Design
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3195
                     JCC(X)
                     
                         7.007
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         7.007
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         JCC(X) was planned to be a mobile, self-sustaining platform with robust C4ISR capability for a Joint Force Maritime Component Commander (JFMCC) or Joint Force Commander and staff and provides in-theater command and control should a land-based headquarters be unavailable, constrained or threatened. JCC(X) was renamed LCC(R) as the replacement for LCC 19 and 20. The LCC(R) program has been deferred. C2 capability will remain resident in LCC 19 and 20, CVNs and large-deck amphibs.
                         
                             
                                 JCC (X)
                                 Budgeted funds provide the afloat/ashore command and control (C2) feasibility study efforts and Gate Process documentation, including closeout. Evaluate ship concept options to field a ship based solution. 
                                 
                                     
                                         7.007
                                         0
                                         
						Perform R3B directed feasibility study efforts reaching Gate 2 decision. Perform close out for LCC(R) design efforts. Conduct study to evaluate ship concept options to field a ship based solution. Conduct sensitivity analysis to inform priorities and capability attributes for the LCC(R) way ahead. 
					
                                    
                                
                            
                        
                         N/A
                         N/A
                    
                
                 
                     3226
                     Green Water Craft
                     
                         1.425
                         1.359
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         2.784
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Green Water Craft which will provide maritime security and stability operations and increased maritime domain awareness in compliance with Global Maritime Security objectives and in direct support of Global Fleet Stations (GFS).  Funding will provide for craft feasibility and sizing study and subsystem Mockups in support of initial craft production.
                         
                             
                                 Green Water Craft
                                 In support of initial craft production, Government and contractor engineering support will conduct craft feasibility and sizing studies to be used to develop Command and Control System and Pilot House Static Mockups.
                                 
                                     
                                         1.425
                                         0
                                         
						Began development effort to develop a concept Command, Control, Communications, Computers, Intelligence, Surveillance, Reconnaissance (C4ISR) system one line diagram for the Force Protection Coastal (FP-C).  Initiated scheduling of a Technical Working Group (TWG) to validate C4ISR requirements and systems for the FP-C platform. 
					
                                    
                                
                                 
                                     
                                         1.359
                                         0
                                         
						Command and Control Mockup Delivery
Mockup Awards 
					
                                    
                                
                            
                        
                         N/A
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Craft Sizing Study
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Command and Control Mockup Design and Prototype Development
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             0.850
                                             
                                                 0.589
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.439
                                        
                                    
                                     
                                         Pilot House Static Mockup
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             0.000
                                             
                                                 0.438
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.438
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support (Green Water)
                                         C
                                         CPFF
                                         CSC
                                         Washington, DC
                                         
                                             0.060
                                             
                                                 0.070
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.130
                                        
                                    
                                     
                                         Government Engineering Support (Green Water)
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             0.205
                                             
                                                 0.222
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.427
                                        
                                    
                                     
                                         Travel (Green Water)
                                         Allot
                                         NAVSEA
                                         Washington, DC
                                         
                                             0.010
                                             
                                                 0.040
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 3226
                                 
                                     
                                         Green Water Craft Sizing Study Award
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Command and Control Mockup Award
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Green Water Craft Sizing Study Report
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Command and Control Mockup Delivery
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Pilot House Static Mockup Award
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Pilot House Static Mockup Delivery
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3261
                     TAGOS Design & Total Ship Integration
                     
                         0.000
                         0.000
                         9.918
                         9.918
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         9.918
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Preliminary Ship Design and contract efforts to support procurement of a T-AGOS Class vessel in FY13.
T-AGOS ocean surveillance ships have a single mission to gather underwater acoustical data and operate to support the anti-submarine warfare mission.
                         
                             
                                 T-AGOS Design and Acquisition
                                 
                                     
                                         9.918
                                         0
                                    
                                     
                                         9.918
                                         0
                                         
					Conduct necessary contract and preliminary design efforts in order to award detail design and procurement contract in FY13. 
				
                                    
                                
                            
                        
                         
                             
                                 SCN/5030
                                 TAGOS Surtass Ships
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     280.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     280.000
                                
                            
                        
                         TBD
                         None
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support (T-AGOS)
                                         C
                                         CPFF
                                         CSC
                                         Washington DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.893
                                            
                                             
                                                 4.893
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.893
                                        
                                    
                                     
                                         Government Engineering Support (T-AGOS)
                                         WR
                                         NSWC
                                         Caderock MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.500
                                        
                                    
                                     
                                         Contractor Engineering Support (T-AGOS)
                                         C
                                         CPFF
                                         ALION
                                         Washington DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.500
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVSEA
                                         WNY Washington DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.025
                                            
                                             
                                                 0.025
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.025
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 3261
                                 
                                     
                                         Preliminary Contract Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Detail Design & Construction Award
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Start of Construction (SOC)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
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                     Congressional Adds
                     
                         10.198
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         10.198
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Adds.
                         
                             
                                 Low Signature Defensive Weapon System for Surface Combatant Craft
                                 
                                     3.824
                                     
						Low Signature Defensive Weapon System for Surface Combatant Craft 
					
                                
                            
                             
                                 SUPPORT FOR NAVAL SHIP HYDRODYNAMICS TEST FACILITI
                                 
                                     3.187
                                     
						This effort will fund the contract to continue developing components for the wavemaking system in the Maneuvering and Seakeeping (MASK) Basin. 
					
                                
                            
                             
                                 Bow Lifting Body Ship Research
                                 
                                     3.187
                                     
						Continue developing and transitioning lifting body technologies to support future acquisition programs that consider single hull configurations. 
					
                                
                            
                        
                         Congressional Adds.
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